

Page Denied

Copy /
2 pages

PDSR 21/62

PUBLICATIONS DIVISION

STATUS REPORT
5 February 1962

Analysis

Editorial and/or graphical support was furnished during the period of 26 January through 1 February on the following projects, which are in the analysis stage.

- * JN-44/59 3/13 Launch Complex "A", Kapustin Yar
* JN-163/61 1/15 GMAIC Black Book

50X1

- * JN-184/61 1/14 Kyshtym AE
* JN-230/61 3/14 Zlatoust Missile
* JN-240/61 1/15 Shuang Chen TZU GM Test Range
* JN-247/61 1/16 Khabarovsk VLF Electronic Facility
* JN-254/61 1/13 Zaozernyy Description
* JN-256/61 1/15 Changes & Additions to Sary Shagan
* JN-290/61 1/14 Novaya Zemlya Test Site
* JN-297/61 2/17 Ussyrisk Storage
* JN-301/61 2/18 Rembertow BW/CW
* JN-303/61 3/13 Yang Fang Chen CW
* JN-305/61 1/1 Keyhole Quality
* JN-318/61 1/9 Moscow Parade Missile
* JN-319/61 2/18 166, Kharkov 158 Missile
* JN-330/61 1/18 Karaburun & Durres SSM Search
* JN-332/61 2/17 Dolon Airfield Area A
* JN-341/61 1/1 MCI on 9029
* JN-344/61 1/18 SAM Site near Frunze
* JN-14/62 1/1 MCI on GRC 100
* P-2/62 1/1 MCP on GRC 100
* P-3/62 1/1 MCP on G 3062

Production

The division is processing the following projects. (Date shown with each entry is the date the material was received for processing; percent of completion refers to PD work only.)

- * JN-19/60 (A) 2/14 Selected Chemical Warfare Munitions 29 Jan 62 5% complete
* JN-199/61 2/14 Arkhangel'sk/Kholm Type II Site 22 Jan 62 95% complete

TOP SECRET CLECS RUFF

HANDLE VIA TALENT-KEYHOLE
CHANNELS ONLY

TOP SECRET CRESS RUFF

* JN-262/61 2/8	SA-2 SAM Sites With Unusual Configurations	25 Jan 62	0% complete
		25 Jan 62	5% complete 50X1
* JN-297/61 2/7	AE Storage Site - Donok (Sverdlovsk)	26 Jan 62	90% complete
		24 Jan 62	90% complete 50X1
JN-322/61	Ventspile SAM Site	25 Jan 62	95% complete
M-12/62	Flow Chart (PAD)	10 Jan 62	5% complete
M-22/62	Briefing Boards - Cuba Tracks	24 Jan 62	90% complete

Completed

The following projects were either in Reproduction or had been disseminated as of c.o.b. 1 February 1962:

<u>Project No.</u>	<u>Publication No.</u>	<u>Short Title</u>	<u>To Repro</u>	<u>Dissem</u>
P-337/60	CIA/PIR/1001/62	Lanchou AE Installation	1 Feb 62	
JN-144/61	NPIC/TP-6/61	Mission 9013 - Ephemeris	28 Dec 61	
JN-300/61	NPIC/R-12/62	Sary Shagan Comparison	29 Jan 62	31 Jan 62
JN-341/61	PAR No. 734-62/KH	Pre-MCI 9029 - Part 5	29 Jan 62	29 Jan 62
JN-16/62	PAR No. 735-62/KH	Situation Summ - Supp 1	1 Feb 62	
P-2/62	NPIC/MCP-1001/62	Mission GRC 100	1 Feb 62	
C-58/62		13 Charts - DPD		26 Jan 62
M-20/62		3 Pub Prod Charts for 61 & 62		30 Jan 62
M-23/62		Map, Cuba - Photo Cover		25 Jan 62
M-24/62		Headliner for H Street		26 Jan 62
M-25/62		Headliner - PAS		26 Jan 62
M-26/62		Six Plan Books		30 Jan 62
M-27/62		3 Bar Charts		30 Jan 62
M-28/62		Missile Act. Briefing Board - Updating		29 Jan 62
M-29/62		3 Cards - H Street		30 Jan 62
M-30/62		Form - Graphic Presentation Use		30 Jan 62
M-31/62		Headliner - H Street		1 Feb 62
M-32/62		Photos for Director		1 Feb 62

* NPIC/TP-6/61 is being held for substantive correction.

Backlog

In addition to the projects listed in preceding sections of this report, there were 81 National and 7 CIA projects to which editors and graphical analysts had been assigned as of c.o.b. 1 February 1962.

50X1

Chief, Publications Division, NPIC

TOP SECRET CRESS RUFF

NOFORN EYES ONLY
 CHANNELS ONLY